
QUARTERLY STATUS REPORT 

ROCKY FLATS CLEANUP AGREEMENT IMPLEMENTATION 

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 

FOURTH QUARTER FISCAL YEAR 2003 

, 

f i 5 -  
SW-A-004874 I 



1 .O Introduction 

Pursuant to paragraphs 122 and 263 of thc Rocky Flats Clcanup Agreement (RFCA or 
Agreement), this qu&erly status rcport presents the progress toward implementation of 
activities covered under the Agreement The RFCA is a legally bindmg agreement 
bctween the Department of Energy (DOE), the Environmental Protection Agency (EPA), 
and the Colorado Department of Public Hcalth and Environment (CDPHE) to accomplish 
rcquired cleanup of radionuclide and hazdrdous substance contdmnation at and from thc 
Rocky Flats Environmental Technology Site (RFETS) For the purposes of this report, 
the term, the Site, refen to both DOE and the Kaiser-fill Company, L L C (Kaser- 
Htll) 

This report describcs activities thdt occurred from July 2003 through September 2003 
(referred to <is the iourth quarter of fiscal y e a  [N] 03) The sections of this ieport are 
organized into the following topics (I) Introduction, (2) Site-wide Activities 
Implementing RFCA and Supporting RI;ETS Closuie, (3) RFETS Closure Projects, (4) 
Water Management, dnd (5) List of Approved Decision Documents 

2.0 Site-wide Activities implementing RFCA and Supporting RFETS 
Closure 

Site-wide acuvities implcmenting RFCA and supportlng RFETS closure dunng the fourth 
quarter of FY03 included (1) Closurc Pioject Baseline and Status of RFCA Mlestones 
and (2) Integratcd Monitonng Plan Update 

2.1 Closure Project Baseline and Status of RFCA Milestones (Pending #Is) 

In accordance with the RFCA earned value framework, which the RFCA Parties adopted 
for sethng milestones pursuant to thc requirements in RFCA Part 11, Subpd  A, the 
following is thc current Site status on achieving the FY03 Tier 1 rmlestones The earned 
value amounts and percentages are through September 30,2003 The earned values 
shown bclow represent all FY03 Tier 1 rmlestones, all of which have been met 
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Table 1. 
Status of fV03 RFCA Mllestones through SEPTEMBER 30,2003 

The Site continued to accelerate work in all areas of the project dunng the fourth quartet 
of FY03 This accelerat~on has been enabled by thc conhnued focus on safety thdt has 
allowed the buildings to operate without major work stoppages, and the deployment of 
new technologes that improved productivity At the end of the fourth quarter of FY03, 
the major facilihes continued to accelerate their decommissioning and demolibon work 
achvities As deconmiwoning work is accelerated, waste shipping continues to 
accelerate to keep up with waste volume 

The focus during FYO3 has been to continuc to accelerate Decontainrnation & 
Decommissioning @&D) of the south side (uranium buildings and support facilities), 
continue accelerated progress in decommissioning of plutonium facihhes, increase 
volume of waste shipped over prior year levels, and contmue to accelerate environmental 
restoration (ER) 
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These statistics are based upon the subset of activities cwied as RFCA on the Contract 
Predetemincd Work Achvity matrix most recently approved by DOE These statistics 
will not reflect any recent changes to the RFCA achvities that may have resultcd from 
recent negotiations between DOE and the regulators 

2 2 Integrated Monitoring Plan Update 

Dunng the fourth quarter of Fy03, a number of changes to thc Integrated Monitoiing 
Plan (TMP) were proposed and discussed, these changes will be published dunng the first 
quarter of EyO4 as the FY04 IMP Changcs include the addition of sample points for 
surface water monitonng, the removal of several a r  samplers to Cxilitate 
decommissioning of utihtics, the cess'ttion of annual Preble's Meadow Jumping Mouse 
trapping, and the identification and reinoval of d number of unproductive andor 
redundant groundwater rnonitonng locations 

Given the incrcasing pace of D&D and ER activities, and thc corresponding anticipated 
increase in changes to monitoring plans, the IMP will be publishing revisions more 
frequently than once a year (though no more often than quarterly) This will facilitate 
i evi sing project and performancc momtonng design and mernonalizing moni tonng 
infrastrgcturc rcmovals in  a lirnelier manner It will dso providc more opportunities for 
discussions with stakeholders 

As stated in  the third quarter of FY03 report, discussions about how thc monitonng 
programs will transition from thc present project monitoring emphasis to remedial action 
performance and monitonng for environmcntal compliance are underway The next step 
in {his evolution will be thc adoption of end-state monitonng plans into the IMP, to 
enable current rnonitonng schemes to evolve townrd their closure configurations 

As an example of the pending proccss, air quality monitoring is currently using a 
cornprehensivc 38-station network to demonstrate comphmce with radonuclide National 
Ermssion Standards for Hazardous Air Pollutants requirements, to measure 
environniental impacts that nught result from a release of radionuclides due to upset 
nuclear processes, and to venfy the performance of projects engaged in demolition or ER 
achvitres Very soon the nuclear processes will cease, and the only sources of 
radionuclides will be associated with fugitive cmissions Soon after that, D&D and ER 
activities will be reduced to a lcvel that portends little or no potenhal for measurable 
impact to the environment As these activities phase out, lur monitonng will undergo a 
corresponding reduction in scope, with the ultimate goal of operating only the netwoi k 
needed to demonsti ate compliance with applicable radonuchde National Emission 
Standards for Hazardous Air Pollutants requirements Similar considerations will bc 
engaged in rcviewing the surface water, groundwater and ecologcal rnonitonng needs for 
RFETS 
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3.0 

3.1 

3.2 

RFETS Closure Projects 

WETS Closure activities conducted dunng the fourth quarter of FY03 included (1) 
Industnal A r e d  Operable Unit, Building (B) 771, (2) Industnal Area Operable Unit, 
B776/777, (3) Industnal Area Operable Unit, 13371/374, (4) Industnal Area Operable 
Unit, B707, and (5) Remedintion, Industnal & Site Serviccs Project (RISS) 

Industrial Area Operable Unlt, 6771 Closure Project 

The B771 Closure Project Decommissioning Opcrations Plan (DOP) was approved by 
CDPHE on January 11,1999 As of September 30,2003, five mo&fications to the DOP 
have been approved During the fourth quarter of FYO3, the B771 Closure Project Team 
conductcd the following activities 

1 Completed area AD demolition, areas AF and AM dwmantlement, and Guard Post 
773 and trailer E/H demolition 

2 Receivcd approval for DOP Mdfication #5 The modification changes the 
decomrmssioning cntena such that specified levels of fixed plutonium (pu) and 
americium (Am) contamnation in concrete may be left in areas greater than six foot 
below final grade 

3 Completed groundwater modeling In the 7711774 area in order to address erosion 
concerns and potenlial impacts from the 776/777 solvent plume 

4 Mactec’s wastewater trcatrnent continues to operate and is supporting hydro-lasing 
activities Internal wall demolition continues (Second floor) 

The Actinide Migration Evdluatlon Advisors have been involved with &scuss~ons on 
PdAm rdtios and Pu, Am, and uranmm solubility effects of carbon tetrachlonde These 
dscussions were documented in the May 2003 meeting summary 

Industrial Area Operable Unit, B776l777 Closure Project 

The B776/777 Closure Project DOP was approved by CDPHE on November 5,1999 As 
of September 30,2003, ten mnor modifications and one major modification to the DOP 
have been approved The Demolition Plan was a major modificabon, it was approved on 
July 1,2003 

There are a total of eighty-four work sets in the B776/777 Project 77 sets have been 
completed to date Three D&D work sets wcre completed in the fourth quarter of FY03 
These included Set 66 (Advanced Size Reduction Facility), Set 67 (Room set, Rooms 
123, 134, and 137), and Set 80 (Zone 1 plenums and associated ductwork) 
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The remaining equipment subject to the Mixed Residue Consent Order has been drained 
and removed A Consent Order closeout will be sent to CDPHE dunng the first quarter of 
FY04 

CDPHE approved the Pre-Demolition Survey Report for Buildings 710 and 781 on 
Septcmber 26,2003, confimng that these buildings are Type 1 facilities CDPHE also 
approved the Project Specific Non-Radiological Charactenzation Plan for Buildrng 
776/777, which addresscs charactenzation pnor to demolition 

Work continues on overhead removd of conduit, piping and zone 2 ducting (Set 83) In 
the planning stage are Set 69 (removal of the iive T-Tanks), Set 65 (compressor house), 
and Set 77 (removal of 2 out-of-service, ndtural gas fired chillers) Asbestos abatement 
continues and dccontarmndtion is expectcd to begin within thc next yuater 

3.3 Industrial Area Operable Unit, B371/374 Closure Project 

The B371/374 Closure Project DOP was approved by CDPHE on March 29,2001 As of 
September 30,2003, three field modifications to the DOP have k e n  approved During 
the fourlh qullrter of FY03, the B371/374 Closure Project Team conductcd the following 
acti vi ties 

1 Completed dismantlement of a total of 22 sets Significant progress has been made 
on Sets 6 ,12,  and 16 Thc Closure Project Team has removed a total of 184 
glovcboxcs and 123 tanks 

2 Conhnued to remove storage pallets in support of the D&D of the Central Storage 
Vault Removal operations are currently being done through I/O 8 A total of 702 of 
1147 pallets have becn removed 

3 Placed the following Resource Conservation and Recovery Act (RCRA) units into 
RCRA Stable status B371 1A Rooms 1210,2217,2321,3315,3341, and 3709, 
B371 1B Rooin 3701 Glovebox 1509 and Room 3515 Glovebox 32,371 1C Vaults 
3202, dnd 3204 

4 Contlnued the stnp-out of Area AM (B374 Chermcal Preparation Area) The Closure 
Project Team has removed tanks and electr~cal equipment in support of the 
dismantlement of this area 

5 Continued the sludge removal from the B374 tanks 

6 Completed removal of Special Nuclear Matenal necessary to close Protected Area 
and Matcnal Access Area All vaults are empty and deactivated 
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3.4 

3 5  

Activities planned for the first quarter of FY04 include complete pdllet removd, 
continue stnp-out of Area AM, coiitinue stnp-out of electncal, mechanical, tanks, and 
glovebox systems in Sets 6 ,8 ,  12,57, and 58, and continue sludge removal from B374 
tmks 

Industrial Area Operable Unit, B707 Closure Project 

The B707 Closure Project DOP was approved by CDPHE on January 18,2001 As of 
September 30,2003, two mnor modificahons to the DOP hdVe been approved 

Dunng the fourth quarter of FY03, the R707 Closure Project Team conducted the 
following activities Completed Sets B5, E5, J2, J5 and K3 This bnngs the total sets 
completed to date to 62 of 99 sets The work performed this quarter cncompdssed the 
iemovnl of mother 38 (to date, 336 of total 377) glovebox/chamveyor equivalents The 
RCRA-pemxtted bottle storage racks in J Module (J Racks, Unit 707 1) weie closed by 
conducting debns cleaning followed by removal 

Activities planned for the first quarter of FYO4 include the complehon of Sets B6, B8, 
C8, J4, K4, K5, Second Floor Set 4, and Y4, begn work on Second FIoor Sets 3 and 6, 
R1, R2 and R3 In addtion, asbebtos abatement continues in €3707 and module wall 
removal will begin in  the tint quarter of FyO4 

Remediation, Industrial & SIte Services Project 

RISS activities supporting RFETS closure dunng the fourth quarter of FY03 include 
D&D as well as ER 

3.5.1 Decontamination and Decommissioning 

Dunng the fourth quarter of FY03, the following activities were completed 

I Liimted decomrmssioning achvities continued in B444 with the removal of the 
external scction of the beryllium plenum from the former Berylhum Shop Building 
444 decommssionmg team worked with ER tcams to complete the sampling for the 
B444 under budding contamnation (UBC) 

2 Demolihon of the B865 coniplex was completed lcawng only the main facility slab to 
be removed along with the ER sdmpling and remedmoon (if required) The Re- 
Demolition Survey for B865 was evaluated by DOE through an Indepcndent 
Venfication and was deemed satisfactory Recommendations for improvement and 
lessons learned have been implemcnted for subsequent pre-demolition smvey 
activities 
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3 Decommissioning of B 126, B569, B570, B668, and B790 

8 

4 Decomrmssioning of thc remander of B334 and B55 1 

5 Decomrmssioning of the R991 tunnel using a foam plug 

6 Deccomssioning of the remander of the Protected Area following the removal of 
the last of the weapons-usable plutonium from B371 

Other significant fourth quartcr of Fy03 decommissioning actwitres include 
Secunng of steam service for the qite, 
Elirmnation of natural gas utility from the site (completion of heating 
conveiwonb), m d  
lnstdlation and initial testing of a water pump skid in preparation for the 
dcmohtion of the site watcr tower 

0 

0 

0 

Following is a s u m m q  of the Rcconnaissance Charactemation Reports and Pre- 
Demolition Survey Reports as of September 30,2003 

3.5.2 Environmental Restoration 

ER activities implementing RFCA dnd supportmg closure dunng the fourth quarter of 
FY03 included (1) Buffer Zone (SZ) Operable Unit (OU), Group 900-1 1 (903 Pad), (2) 
BZ OU, Individual Hazardous Substance Site (MSS) 133 5 (Incinerator), (3) Group OOO- 
5 (Prescnt Landfill) and Group SW-2 (Ongtnal Lndfill), and (4) Industnal Area @A) 
Charactenzation 
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3.5.2.1 Buffer Zone Operable Unit, Group 900-1 1 (903 Pad) 

The 903 Pad project involves excavation and off-site dsposal of asphalt and underlying 
contammated soil The following work actrvit~es under the ER RFCA Standard Opcrating 
Protocol (RSOP) were completed dunng the fourth quarter of FY03 

rn 

0 

57 cells were completed (excavated and backfilled), 
700 intennodajs have been filled with excnvdted soil, gravel fill and asphalt, and 
684 intermodals havc been shipped off sitc for d~sposal 

The project to date has accomplished the following 

198 cells have been completed (88 percent of the 225 total cells) and 
28,400 tons of soil, gravel and asphalt havc been excavated 

3.5.2 2 Buffer Zone Operable Unit, IHSS 133.5 (Incinerator) 

Dunng removal of excess, clean concrete Prom an area used dunng plant construction to 
wahout concrete trucks pnor to leaving RFETS, the former Incinerator, MSS 133 5, was 
found on Apnl24,2003 It was suspected that the Incinerator slab, or portions of the 
Incinerator structure, rmght shll bc present in  this arca, however, the exact locahon could 
not be detemned because the concrctc washout in this area is up to eight fcct h c k  

The Incinerator was built into the hillside and it appears that, the structure was partially 
backfilled dong the north, east and west sides while I t  was operating After i t  was 
abandoned, the rest of thc structure W ~ S  covered with fill, then clean excesb concrete was 
poured over it and much of the surrounding area as part of the washout operations 

Radiological surveys of the exposed Incinerator sides and roof were performed 
Detectable activity was well below action lirmts (1 e , this matenal is free releasable) 
Beryllium swipes were below action levels except those taken immediately within the 
lower ash chutes Soil samples collected adjacent to thc Incinerator werc also below 
action levels SoiVash samples and radiolog~cai surveys from within the lower ash chutes 
indicate depfeted uranium is present above achon levels 

3 5.2.3 Group 000-5 (Present Landfill) and Group SW-2 (Original Landfill) 

Group 000-5 (Present Landfill) 

This project involves the dcsign and construction of a RCRA compliant cover at the 
Present Landfill The Intenrn Measurdntenrn Remedal Action Decision Document 
(IM/IRA) underwent formal public review dunng the fourth quarter of FY02 dnd has been 
revised, based upon consideration of comments and continuing RFCA Party consultabon 
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A modified, proposed final IM/lRA was released for an addl tional45-day public 
comment penod starting on September 23,2003 

Group SW-2 (Onginal Landfill) 

The draft IM/IRA IS scheduled to be avalable for agency dnd informal stakeholder review 
in the first quarter of IT04 Field activities related to the design oi the proposed action 
are scheduled to commence in the second quarter of FY04 

3.5.2.4 Industrial Area Characterization 

The IA Sanipliiig and Analysis Plan (IASAP) was approved by CDPHE in June 2001 
JASAP Addenda for FY03 were prepared to dexnbe soil-sampling locabons in I I~SSS, 
Potential Area of Concern (PAC), and UBC sites The IASAP Addenda contan maps of 
existing sampling locahons and data, where available, and proposed new sampling 
locations Dunng fourth quarter of FY03, MSS Group 400-3 was charactenzed, some 
chmactenzation was conducted at 400-7 Data analysis of IHSS Groups 400-3,900-3, and 
700-4 is ongoing 

Table 2 lists the status of ER Closure Documents, including IASAP Addenda 
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Table 2. STATUS OF RFETS CLOSURE DOCUMENTS 

I 

6/24/03 1mm2 600 1 - Temporary Waste Storage - Recelved approval 
8663 
600 2 Storage Shed Soulh of 8334 Recelved approvat 3/13/03 ~19103 

(300-3 - U5C 371 - Plutotuum IRecelved approval I 8f11103 
Recovery 
300-4 - UBC 374 - Waste Treatment Received approval 8/11/03 8/21/03 
Facility 

711 5/03 7/21/03 
400-10 - IHSS 120 2 IHSS 161, & Received approval 9/30/02 711 5103 
PAC 400-807 
500-6 - PAC 500 906 Received approval 9/30/02 711 6/03 

800-2 - 8881 UBC et al Received approval 3/17/03 711 6103 

900-2- IHSSs 153 and 154 Awattmg approval from agenaes 8/161y)3 

3W-6 - PAC 300-702 Pestrude Shed Recelved approval 

900 - 4&5 Received approval 1 U4k2 7/23/03 
NEMW Awaieng approval from agenaes 8/1 9/03 

- . .  

I Site South of Building 779 and I Radioactwe Site Northeast of Buildinfa - 
779 I 

UBC 991 Tunnel Received approval I NA 8/21/03 

IHSS 140 -Hazardous Disposal Area Awaibng approval from agennes 9/30/03 

IA43-09 - Group 600-4 Received approval 8/11/03 8/22/03 

IA-03-11 - 000-2 O W L  Recenred approval 7/24/03 ma03 
IA-03 12 - Group 500 3 Received approval 6/26/03 BI20D3 

IA-03-14- Group 400-5 and 6 Received approval 7/1/03 8/20/03 

IA-03-15 - Group 700-7 AwaiUng approval from agenaes 8/2 1/03 

IA-03-17 - Group 70-5 Awating approval from agencies 8/15/03 

I I I 
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4.0 Water Management 

Water management activities dunng the fourth quarter of FY03 are summanzed by (1) 
Watershed Improvements, (2) Surfdce Watcr Mandgement, (3) Surface Water 
Monitonng, (4) Groundwater Monitonng, and (5) the Rocky Flats Water Worlung Group 

4 1 Watershed Improvements 

Annual Comprehensive Site Compliance Evaluution inspections are required by the 
National Pollutant Discharge Elimr nahon System Permit and were successfully 
completed dunng the fourth quarter of FY03 These inspections identify potential 
pollutioii sources, evaluate and implement sediment and erosion control measures, and 
classifies the conltton of the RFETS dramage structures In addition, inspections of the 
Site Storm D r m  Structures continued while inspeclions of the Site Oil Tanks were 
completed dunng the fourth quartet of FY03 

There was no maintenance or clcanout activibes pcrfonned on RFBTS dltches or storm 
water conveyance structures dunng the fourth quarter of Ey03 

Continued selected 2003 dam maintenance woi k, including vegetation control, crest 
gradrng as nccecsary, grading spillways at several dams, re-distubuting nprap on the 
upstream slope of sevcral darns, md applyng herbicide to the upstream slopes of all 
dams Replaced hdndwheel and stem of valve on the East Landfill Pond dam as a 
maintenance activity, ensunng its futurc operability 

Storm water pollution prcvention pracuces (silt fences, straw bales, recontounng patterns, 
etc ) were impleincnted for vmous dcmolition projects to minimze erosion and storm 
water runoff that could impact earlier accelerated achons and the naturd drdinage system 

4.2 Surface Water Management 

Dunng the fourth quarter of FY03, RFETS completed the following pond water transfers 
and discharges totaling 22 93 Million Gallons (MG), an increase of 9% compared to the 
fourth quartcr of FY02 (20 87 MG) 

Pond A-3 activity included one outlet-valve direct discharge to Pond A-4 totaling 1 89 
MG This discharge occurred dunng the penod of July 1 through 2,2003 

Pond B-5 activity included two outlet-valve l rec t  discharges to South Walnut Creek and 
one pumped-transfer lo Pond A 4  totaling 20 84 MG The first discharge of 9 48 MG 
occurred dunng the penod of July 7 through 17,2003 The second direct dscharge of 
9 43 MG occurred dunng the period of September 5 through 16,2003 Water-quality 
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samples were collected and analyzed, and all approvals were obtamed piior to (he 
dscharges The City of Broomfield diverted the Pond B-5 di~charges around Great 
Western Rescrvoir via the Broomfield Diversion Ditch The pumped-transfer of 1 93 MC 
to Pond A 4  occurred dunng the penod of September 16 through 29,2003 This transfer 
was pertonned to dewater Pond €3-5 to d low pool level where the annual visual 
inspection of the upstrem outlet valvc could occur 

Landfill Pond activity included one pumped-transfer to Pond A-3 totaling 0 20 MG This 
pumped-transfer occurred on July 16,2003, in accorddnce with the Pond Operdtions Plan 

There were no Pond A-1 , A-2, A-4, B-1 , B-2, or C-2 transfers or &scharges dunng the 
fourth quarter of FYO3 

Transfers and dscharges from the Site ponds dunng thc fourth quater of W03 are 
summarized in Table 3 

Table 3. Site Pond Water Transfers and Discharges - Fourth Quarter FY03 

4.3 Surface Water Monitoring 

During the fourth quarter of Ey03,57 compositc samples were collected by the RFCA 
mtomated monitonng network and submitted for analysis This level of sampling 
activity is 51% of anticipated (1 12 samples targeted) for [he current rnonitonng network 
and 16% less than the average (68 samples) for the same penod dunng the pnor SIX years 
of RFCA sampling (4Quarter(Q)FY02 56 samples, 4QFYOl 76 samples, 4QFYOO 84 
samples, 4QFY99 75 smples, 4QFY98 47 samples, and 4QFY97 69 samples) The 
decrease in sampling activity resulted €rom decreased runoff in July-Septernbcr duc to thc 
I-ccent dner than average weather (5 1 % of average precipitation) 
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Instdlahon of monitonng equipment at GSGO was completed on August 13,2003 GS60 
IS located on a htch northeast of B371 dong fomcr Protected Area penmeter and 
provides performance-monitonng coverage €or the S W093 subdrmage basin, and 
specifically B371/374 GS60 1s located dt state plane 2083015, 751226, the location is 
tnbutary to North Walnut Creek The GSGO drdindge area is approximately 9 7 acres 
This stahon collects samples for Pu, Am, uranium isotopes, Contract Laboratory Protocol 
metals, and total suspended solids using conhnuous flow-paced composite sampling 

Two additional surface-water performance-monitoring locations (location codes GS61 
and SW018) are scheduled for instslllation dunng the first quarter of FY04 The two 
locations are intended to provide performance monrtonng for closure activities at 
B37 1/374 GSGl will be installed on the ditch just west of the 23 1 Tanks, and SWOl8 
will be upgraded in the North Walnut Creek tiibutary to the east and northeast of 
B37 1 /374 

Operatlon of gagmg station SW009 was temnzlted on September 14,2003 The location 
was removed as the Sitewide Water Balance Project no longer needed flow data The 
flume will be redeployed at location SW018, with the other equipmcnt being placed in 
reserve 

4.4 Ground Water Monitoring 

Results of the First (dendar) Quarter 2003 RFCA Groundwater Monitonng Report was 
presented at the Quartcrly Tnformdtion Exchange Meeting on August 26,2003 

Other dctivities completed dunng the fourth quarter of FY03 included 

1 The draft Annual RFCA Groundwater Monrtonng Report is being prepared and IS 
cxpected to be issued dunng the qecond qu(uter of FY04 

2 A 2003 (calendar ycm) Well Installation and Sampling Project Work Plan was 
completed to install 14 ndhtional or replacement wells and to collect surface water 
grab samples within the IA Well installation has been imtiated and will be. completed 
in the first quctrter of FY04 

3 One hundred fourteen (1 14) Integrated Monitonng Program groundwater 
monitonng wells were sampled dunng the fourth quarter of FY03 Seven hundred 
thirty-four (734) groundwater samples were shipped to oftsite laboratones for 
analysis Sampling of 12 additional wells was &tempted but the wells were either dry 
or technically dry 
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4 Ninety-eight (98) groundwater monitoniig wells were sampled as part of the FY03 
Volatile Orgmc  Compound Snapshot Sampling Program One hundred three (103) 
groundwater samples were shipped to offsite laboratones for analysis Sampling of 33 
additional wells was attempted but the wells were either dry or techmcally dry The 
Snapshot Sampling Program was completed on August 15,2003 The FY03 Volatile 
Organic Compound Snapshot Sampling Program is a one time sampling event to 
obtain the extent of current volatile orgamc compound groundwater data within and 
adjacent to the 

5 Water levels were measured a1 357 monitonng wells dunng the fourth quarter of 
FY03 Water level measurements wcre attempted at an ddditional 37 wells whch 
were either dry or technically dry 

6 The well abandonment and replacement program abmdoned eight wells dunng 
the fourth quarter of FY03 Two-hundred seventy-eight (278) of the 332 wells 
scheduled for abandonment in 2003(calendar year) have been abandoned Twenty- 
eight (28) of 54 lower hydrostratigraphic unit wells have been grouted but not 
completely abandoned 

5.0 Approved Decision Documents 

This infonnaOon updates RFCA Athchment 12, per RFCA paragraph 122 

The Demolition Plan for I37761777 was added to the B7761777 DOP thiough ii major 
modification in accordance with RFCA The Dcmolition Plan, which is Appendlx 1 in 
the DOP, was approved by CDPHE on July 1,2003 
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